

CHANGE ORDER

Order No. 1

Date: October 8, 2025

Agreement Date: May 14, 2025

NAME OF PROJECT: Resurfacing Projects FY 2025 Group #2/BCR-2025-2

OWNER: Baldwin County Commission


CONTRACTOR: Ammons & Blackmon Construction, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS (reference Ammons & Blackmon Construction, LLC - COR Number 1000 dated 9/19/2025):

Project No./Name	Item No.	Description	Unit	Value
HW25046 – Robbins Blvd.	408A000	Planing Existing Pavement	LS	\$41,785.11
HW25034 – Harpers Ferry Ln	408A000	Planing Existing Pavement	LS	\$2,154.70
HW25047 – Ryan Ct.	408A000	Planing Existing Pavement	LS	\$2,325.87
HW25032 – Geneva Dr.	408A000	Planing Existing Pavement	LS	\$4,692.01
HW25051 – Tara Ct.	408A000	Planing Existing Pavement	LS	\$1,812.37
HW25026 – Colonial Ct.	408A000	Planing Existing Pavement	LS	\$1,902.98
HW25019 – Black Oak Way	408A000	Planing Existing Pavement	LS	\$3,373.01
HW25031 – Gamblers Gap	408A000	Planing Existing Pavement	LS	\$1,741.89
HW25040 – Orleans Way	408A000	Planing Existing Pavement	LS	\$3,594.53
HW25024 – Charlotte Ct.	408A000	Planing Existing Pavement	LS	\$2,235.25
HW25042 – Plantation Ct.	408A000	Planing Existing Pavement	LS	\$1,268.66
HW25044 – Richmond Rd.	408A000	Planing Existing Pavement	LS	\$10,088.84
HW25016 – Appomatox Dr.	408A000	Planing Existing Pavement	LS	\$6,333.21
HW25036 – Hickory Ct.	408A000	Planing Existing Pavement	LS	\$1,137.76
HW25033 – Georgia Ave.	408A000	Planing Existing Pavement	LS	\$1,671.40
HW25028 – Dogwood Ave.	408A000	Planing Existing Pavement	LS	\$1,057.21
HW25053 – Wicker Way	408A000	Planing Existing Pavement	LS	\$3,433.43
HW25048 – Shiloh Dr.	408A000	Planing Existing Pavement	LS	\$3,232.05
HW25022 – Braga Dr.	408A000	Planing Existing Pavement	LS	\$3,977.14
HW25017 – Asbury Hill Rd.	408A000	Planing Existing Pavement	LS	\$2,869.58
			Total	\$100,687.00

The Original (CONTRACT PRICE)	\$ 556,976.50
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Price) prior to this Change Order was	\$ 556,976.50
The new (Contract Price) will be (increased) by this Change Order	\$ 100,687.00
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$ 657,663.50

The Original (CONTRACT TIME)	45 working days
The (CONTRACT TIME) will be (increased) by this Change Order	22 working days
The new (CONTRACT TIME) including this CHANGE ORDER will be	67 working days

CONTRACTOR: 

RECOMMENDED:   

OWNER: _____