

## CHANGE ORDER

Order No. 1

Date: June 16, 2025

Agreement Date: December 19, 2024

NAME OF PROJECT: Project No. HW23092 – Drainage Improvements on CR-68  
Approximately 1900' East of CR-65

OWNER: Baldwin County Commission

CONTRACTOR: C. Thornton, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

Increase the following plan quantities: Unclassified Excavation by 321.69 CY; Borrow Excavation by 908.00 CY; Structure Excavation by 341.17 CY; Foundation Backfill by 3 CY; Superpave Bituminous Concrete Wearing Surface Layer by 1.19 TN; Superpave Bituminous Concrete Upper Binder Layer by 1.47 TN; Steel Beam Guardrail by 12 FT; Topsoil by 42 CY; Solid Sodding by 97 SY; Wattles by 20 LF

**TOTAL** **\$27,657.87**

The Original (CONTRACT PRICE)	\$ 310,606.80
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Price) prior to this Change Order was	\$ 310,606.80
The new (Contract Price) will be (increased) by this Change Order	\$ 27,657.87
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$ 338,264.67

The Original (CONTRACT TIME)	45 working days
The (CONTRACT TIME) will be (increased) by this Change Order	5 working days
The new (CONTRACT TIME) including this CHANGE ORDER will be	50 working days

CONTRACTOR: Clay Lane Gregory

RECOMMENDED: Mark Acreman dyB

OWNER: \_\_\_\_\_