CHANGE ORDER

Order No1							
Date: November 3, 2025							
Agreement Date: June 18, 2024						024	
NAME OF PROJECT: Project No. HW22157 – ERPR-9072 (986)(Report #9206)							
CR 65, 1027ft South of CR 16							
OWNER: Baldwin County Commission							
CONTRACTOR: McElhenney Construction Company, LLC							
The following changes are hereby made to the CONTRACT DOCUMENTS:							
Item	Description	Current Quantity	New Quantity	Change in Value	Reason		
524A-011	Culvert Concrete	66 CY	68.5 CY	\$3,626.45	Construction of the concrete culvert required		
Total of Changes			\$3,626.45	more concrete than was allotted in the plans.			
The Original (CONTRACT PRICE) Net change by previously authorized Change Orders The (Contract Price) prior to this Change Order was The new (Contract Price) will be (increased) by this Change Order The new (CONTRACT PRICE) including this CHANGE ORDER will be 308,706.82 308,706.82 308,706.82 3,626.45 The new (CONTRACT PRICE) including this CHANGE ORDER will be 312,333.27							
The (CONTRACT TIME) will be (increased) by this Change Order 0 working days							
The new (CONTRACT TIME) including this CHANGE ORDER will be 210 working days							
CONTRACTOR: McElhenney Construction Company, LLC-							
RECOMMENDED: Which Cureucon Sh TR							
OWNER: _							