

CHANGE ORDER

Order No. 1

Date: November 3, 2025

Agreement Date: June 18, 2024

NAME OF PROJECT: Project No. HW22157 – ERPR-9072 (986)(Report #9206)

CR 65, 1027ft South of CR 16

OWNER: Baldwin County Commission

CONTRACTOR: McElhenney Construction Company, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

Item	Description	Current Quantity	New Quantity	Change in Value	Reason
524A-011	Culvert Concrete	66 CY	68.5 CY	\$3,626.45	Construction of the concrete culvert required more concrete than was allotted in the plans.
Total of Changes				\$3,626.45	

The Original (CONTRACT PRICE) \$ 308,706.82
Net change by previously authorized Change Orders \$ 0.00
The (Contract Price) prior to this Change Order was \$ 308,706.82
The new (Contract Price) will be (increased) by this Change Order \$ 3,626.45
The new (CONTRACT PRICE) including this CHANGE ORDER will be \$ 312,333.27

The Original (CONTRACT TIME) 210 working days
The (CONTRACT TIME) will be (increased) by this Change Order 0 working days
The new (CONTRACT TIME) including this CHANGE ORDER will be 210 working days

CONTRACTOR: McElhenney Construction Company, LLC -

RECOMMENDED: Mark Acreman

OWNER: _____