

CHANGE ORDER

Order No. 1

Date: June 27, 2019

Agreement Date: June 4, 2019

NAME OF PROJECT: Competitive Bid #WG19-33 – Renovations of Courtroom No. 7
Located in the Baldwin County Courthouse

OWNER: Baldwin County Commission

CONTRACTOR: E-J Builders, Inc.


The following changes are hereby made to the CONTRACT DOCUMENTS:

ADD: Add hardwood casing and back band to 3 each H.M. Door Frames. Stain and finish to match wall panel color. Add: \$1,372.00
Add 5/8 F. C. drywall to exposed studs on east wall where existing panels were removed and underlying drywall was missing, tape and finish. Add: \$381.20
Add stabilizing concrete wedge anchors to existing wall plate as directed. Add: \$169.25
Change wood floor concrete underlayment to 1/2" in lieu of 1/4", add end return on existing jury front screen wall. No Cost Change

TOTAL **\$ 1,923.15**

The Original (CONTRACT PRICE)	\$128,170.00
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Price) prior to this Change Order was	\$128,170.00
The new (Contract Price) will be (increased) by this Change Order	\$ 1,923.15
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$130,093.15

CONTRACTOR:  , PRES.

RECOMMENDED:  TODD STEWART, ARCHITECT

OWNER: _____



Memo

To: Todd Stewart, Adams Stewart Architects
From: Jim Jurkiewicz
Date: June 26, 2019
Re: Baldwin County Courtroom #7 Renovations
Directive Changes

The cost to make changes as of 6/24/19:

- Add hardwood casing and back band to 3 each H.M. door frames. Stain and finish to match wall panel color.
Add: \$1,372.70
- Add 5/8 F.C. drywall to exposed studs on east wall where existing panels were removed and underlying drywall was missing, tape and finish.
Add: \$381.20
- Add stabilizing concrete wedge anchors to existing wall plate as directed.
Add: \$169.25
- Change wood floor carpet underlayment to 1/2" in lieu of 1/4", add end return on existing jury front screen wall.
No Cost Change

Total: \$1,923.15

Thank You