

## CHANGE ORDER

Order No. 1

Date: September 4, 2024

Agreement Date: June 18, 2024

NAME OF PROJECT: Project No. HW23087 – Main Street (Scenic 98) Drainage  
Improvements

OWNER: Baldwin County Commission

CONTRACTOR: McElhenney Construction Company, LLC.

The following changes are hereby made to the CONTRACT DOCUMENTS:

Increase the following plan quantities: Removing concrete sidewalk by 20 SY; Superpave Bituminous Concrete Wearing Surface layer by 1.25 Ton; Loose Riprap, Class 2 by 20 Ton; Concrete sidewalk, 4" Thick by 45 SY; Topsoil by 90 SY; Solid Sodding by 475 SY; Solid Temporary Traffic Stripe by 30 LF; Temporary Traffic Control Markings by 60 SF; Barricades, Type III by 4 ea.

<b>TOTAL</b>	<b>\$18,367.42</b>
--------------	--------------------

The Original (CONTRACT PRICE)	\$ 185,588.02
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Price) prior to this Change Order was	\$ 185,588.02
The new (Contract Price) will be (increased) by this Change Order	\$ 18,367.42
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$ 203,955.44

The Original (CONTRACT TIME)	30 working days
The (CONTRACT TIME) will be (increased) by this Change Order	0 working days
The new (CONTRACT TIME) including this CHANGE ORDER will be	30 working days

CONTRACTOR: McElhenney Construction Co., LLC 

RECOMMENDED: Mark Acreman

OWNER: \_\_\_\_\_