

# CHANGE ORDER

Order No. 2

Date: June 3, 2025

Agreement Date: April 18, 2023

NAME OF PROJECT: **Project No. HW21092 – Culvert Replacement on Davis Rd over Baker Branch – Project No. HW21093 Culvert Replacement on CR-34S Rd over East Tributary to Baker Branch- Project No. HW21094 Culvert Replacement on CR-34S over West Tributary to Baker Branch- Project No. HW21125 Culvert Installation on Paul Cleverdon Rd over East Tributary to Baker Branch.**

OWNER: Baldwin County Commission

CONTRACTOR: Blade Construction, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:  
Shifting the following pay item quantities from project HW21093 Culvert replacement on CR 34S over East Tributary to Baker Branch to project HW 21125 Culvert replacement on Paul Cleverdon RD over East Tributary to Baker Branch.

- 1.) Additional guardrail end anchor, Type 20 series (MASH) (1 EA) required due to error in plan quantities.
- 2.) Additional Superpave Bituminous Concrete Wearing Surface (5 Ton), due to correcting cross slope issues in existing asphalt of intersection.

<b>TOTAL</b>	<b>\$5,454.05</b>
--------------	-------------------

---

The Original (CONTRACT PRICE)	<b>\$ 1,720,561.60</b>
Net change by previously authorized Change Orders	<b>\$ 71,252.82</b>
The (Contract Price) prior to this Change Order was	<b>\$ 1,791,814.42</b>
The new (Contract Price) will be (increased) by this Change Order	<b>\$ 0.00</b>
The new (CONTRACT PRICE) including this CHANGE ORDER will be	<b>\$ 1,791,814.42</b>

The Original (CONTRACT TIME)	<b>195 working days</b>
The (CONTRACT TIME) will be (increased) by this Change Order	<b>0 working days</b>
The new (CONTRACT TIME) including this CHANGE ORDER will be	<b>200 working days</b>

RECOMMENDED: NTS Mark Acrona

OWNER: \_\_\_\_\_