

CHANGE ORDER

Order No. 1

Date: October 11, 2021

Agreement Date: May 25, 2021

NAME OF PROJECT: **Baldwin County Area 200 Highway Maintenance Facility**

Located in Silverhill, AL

OWNER: **Baldwin County Commission**

CONTRACTOR: **Lord & Son Construction, Inc.**

The following changes are hereby made to the CONTRACT DOCUMENTS:

3-hour Fire Wall revisions and modifications to plans:	\$31,898.73
Revising a Hollow Metal Door to Wood Door, updated jambs, and Safety glass within the fire rated walls:	\$ 1,461.07
Credit for replacing Marine Grade Plywood with Pressure Treated Plywood in the mezzanine and storage room 129:	(-\$ 9,901.50)
Power supply for Lift Station:	\$ 3,242.08

TOTAL \$ 26,700.38

The Original (CONTRACT PRICE)	\$2,135,000.00
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Price) prior to this Change Order was	\$2,135,000.00
The new (Contract Price) will be (increased) by this Change Order	\$ 26,700.38
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$2,161,700.38

CONTRACTOR: 

RECOMMENDED: 

OWNER: 