

CHANGE ORDER

Order No. 1

Date: July 20, 2026

Agreement Date: January 20, 2026

NAME OF PROJECT: HW 24096 Lillian Recreation Center

OWNER: Baldwin County Commission

CONTRACTOR: Gibson Construction Services, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

Increase the following plan quantities: CABC, Type B, Plant Mixed, 7" Compacted to 85 SY and Topsoil to 155 CU YD.

Decrease the following plan quantities: Silt Fence to 350 LF and Hose Bibs to 1 EA.

TOTAL **\$4,575.00**

The Original (CONTRACT PRICE)	\$ 377,586.00
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Price) prior to this Change Order was	\$ 377,586.00
The new (Contract Price) will be (increased) by this Change Order	\$ 4,575.00
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$ 382,161.00

The Original (CONTRACT TIME)	75 working days
The (CONTRACT TIME) will be (increased) by this Change Order	0 working days
The new (CONTRACT TIME) including this CHANGE ORDER will be	75 working days

CONTRACTOR: *Michael Gibson*

RECOMMENDED: *Mark Acersman* *CB* *JD*

OWNER: _____