

CHANGE ORDER

Order No. 1

Date: March 16, 2026

Agreement Date: August 19, 2025

NAME OF PROJECT: Project No. HW25075 – Intersection Improvements on CR 26
(West Michigan Avenue) and Hickory Street South

OWNER: Baldwin County Commission

CONTRACTOR: Rob Middleton Construction, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

Increase the following plan quantities: \$20,021.51

206C-010 Removing Concrete Driveway by 19 SY; 210A-000 Unclassified Excavation by 780 CY; 535B-088 22" Span 14" Rise Side Drain-Pipe (Class 3 RC) by 196 LF;

Remove the following plan quantities: (\$63,037.69)

535B-091 29" Span 18" Rise Side Drain Pipe (Class 3RC) by 144 LF; 730A-001 Removal of existing traffic control unit (temporary) by 1 LS; 730C-001 Furnishing and Installing Traffic Control Unit by 1 LS; 730G-005 Wood Traffic Signal Strain Pole 35 FT by 2 EA; 730R-152 Controller Unit, Type ATC by 1 EA; 730T-010 Electrical Power Service Assembly with wood pole by 1 EA; 730U-401 Radar Detection System by 1 LS.

Add the following Pay Items: \$122,072.50

Initial Installation and final removal of Portable Signals by 1 LS - \$12,017.50

Portable Traffic Signals by 4 EA - \$18,342.50/Month x 6 Months - \$110,055.00

TOTAL \$ 79,056.32

The Original (CONTRACT PRICE)	\$ 2,100,221.80
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Price) prior to this Change Order was	\$ 2,100,221.80
The new (Contract Price) will be (increased) by this Change Order	\$ 79,056.32
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$ 2,179,278.12

The Original (CONTRACT TIME)	120 working days
The (CONTRACT TIME) will be (increased) by this Change Order	0 working days
The new (CONTRACT TIME) including this CHANGE ORDER will be	120 working days

CONTRACTOR: _____

[Handwritten signature]

RECOMMENDED: _____

Mark Acemian NS LP

OWNER: _____