

## CHANGE ORDER

Order No. 1

Date: February 5, 2025

Agreement Date: May 21, 2024

NAME OF PROJECT: Project No. HW22169 – ERPR-9072(973) (Report #2817)

CR 87 2140 FT South of Seed Orchard Rd.

OWNER: Baldwin County Commission

CONTRACTOR: Arrington Curb & Excavation, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

Increase the following plan quantities: Borrow Excavation by 238 CY; Structure Excavation by 69.58; Superpave Bituminous Concrete Wearing Surface Layer, Patching, ¾" Maximum Aggregate Size Mix, ESAL Range C/D by 8 TON; Aggregate Surfacing (¾" Down, Crusher Run) by 64.17; Loose Riprap, Class 2 by 16.21; Solid Temporary Traffic Stripe by 168 LF; Solid White, Class 2, Type A Traffic Stripe (5" wide) by 84 LF; Solid Yellow, Class 2, Type A Traffic Stripe (5" Wide) by 84 LF; Barricades, Type III by 2 EA; Portable Changeable Message Sign, Type 1 by 1 EA.

**TOTAL** **\$ 19,465.73**

The Original (CONTRACT PRICE)	\$ 99,504.31
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Price) prior to this Change Order was	\$ 99,504.31
The new (Contract Price) will be (increased) by this Change Order	\$ 19,465.73
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$ 118,970.04

The Original (CONTRACT TIME)	125 working days
The (CONTRACT TIME) will be (increased) by this Change Order	0 working days
The new (CONTRACT TIME) including this CHANGE ORDER will be	125 working days

CONTRACTOR: 

RECOMMENDED: 

OWNER: