

CHANGE ORDER

Order No. 1

Date: September 4, 2024

Agreement Date: April 18, 2023

NAME OF PROJECT: Project No. HW21092 – Culvert Replacement on Davis Rd over Baker Branch – Project No. HW21093 Culvert Replacement on CR-34S Rd over East Tributary to Baker Branch- Project No. HW21094 Culvert Replacement on CR-34S over West Tributary to Baker Branch- Project No. HW21125 Culvert Installation on Paul Cleverdon Rd over East Tributary to Baker Branch.

OWNER: Baldwin County Commission

CONTRACTOR: Blade Construction, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

- 1.) Additional Steel Reinforcement (1,518 LB) and Culvert Concrete (30 CY) required due to error in plan quantities that was not caught in ALDOT Standard Drawing.
- 2.) Additional Tack Coat (25 GAL), Superpave Bituminous Concrete Wearing Surface (50 Ton), Superpave Bituminous Concrete Upper Binder Layer (60 Ton), Solid White, Class 1H, Type A Traffic Stripe (555 LF), Solid Yellow, Class 1H, Type A Traffic Stripe (555 LF) due to stopping Resurfacing Project of Davis Road short of project limits for Culvert Replacement.
- 3.) Additional borrow excavation (96 CY), topsoil (12 CY) and solid sodding (370 SY) for realignment of guardrails to meet standard requirements.

TOTAL	\$71,252.82
--------------	--------------------

The Original (CONTRACT PRICE)	\$ 1,720,561.60
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Price) prior to this Change Order was	\$ 1,720,561.60
The new (Contract Price) will be (increased) by this Change Order	\$ 71,252.82
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$ 1,791,814.42

The Original (CONTRACT TIME)


195 working days


The (CONTRACT TIME) will be (increased) by this Change Order

5 working days

The new (CONTRACT TIME) including this CHANGE ORDER will be

200 working days

CONTRACTOR: 

RECOMMENDED:  X 

OWNER: _____