

CHANGE ORDER

Order No. 3

Date: March 5, 2025

Agreement Date: May 21, 2024

NAME OF PROJECT: Project No. HW21103 – The Launch at CR 6

OWNER: Baldwin County Commission

CONTRACTOR: McElhenney Construction Company, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

- 1.) Addition of two piling and associated brackets at the Kayak Launch.
- 2.) Modifications to the handrails on the fishing piers.
- 3.) Add 7 Days to the contract time.

<u>ITEM #</u>	<u>ITEM DESCRIPTION</u>	<u>UNIT</u>	<u>QUANTITY</u>	<u>AMOUNT</u>
1000A-017	Piling/Brackets – Kayak Launch	LS	1	\$9,456.00
1000A-018	Fishing Pier Handrail Modifications	LS	1	\$13,894.23
			TOTAL	\$23,350.23

The Original (CONTRACT PRICE) **\$ 5,248,877.37**
Net change by previously authorized Change Orders **\$ 241,119.08**
The (Contract Price) prior to this Change Order was **\$ 5,489,996.45**
The new (Contract Price) will be (increased) by this Change Order **\$ 23,350.23**
The new (CONTRACT PRICE) including this CHANGE ORDER will be **\$ 5,513,346.68**

The Original (CONTRACT TIME) **135 working days**
The (CONTRACT TIME) will be (increased) by this Change Order **7 working days**
The new (CONTRACT TIME) including this CHANGE ORDER will be **157 working days**

CONTRACTOR: 

RECOMMENDED: 

OWNER: _____