

CHANGE ORDER

Order No. 1

Date: April 3, 2025

Agreement Date: October 15, 2024

NAME OF PROJECT: Project No. HW22164 – ERPR-9072(983) (Report #6821)

CR 9, 787ft South of Woodhaven Dairy Rd. W.

OWNER: Baldwin County Commission

CONTRACTOR: C. Thornton, Inc.


The following changes are hereby made to the CONTRACT DOCUMENTS:



Increase the following plan quantities: Remove Concrete Slope Paving by 261.23 SY; Borrow Excavation by 21 CY; Slope Paving by 24.015 CY; Minor Structure Concrete by 2.18 CY; Solid Sod by 1,432.22 CY; Temporary Seeding by 1 AC; Sand Bags by 26 EA

TOTAL **\$24,700.00**

The Original (CONTRACT PRICE)	\$ 242,794.00
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Price) prior to this Change Order was	\$ 242,794.00
The new (Contract Price) will be (increased) by this Change Order	\$ 24,700.00
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$ 267,494.00

The Original (CONTRACT TIME)	195 working days
The (CONTRACT TIME) will be (increased) by this Change Order	0 working days
The new (CONTRACT TIME) including this CHANGE ORDER will be	195 working days

CONTRACTOR: 

RECOMMENDED:  

OWNER: