

## CHANGE ORDER

Order No. 1

Date: August 19, 2025

Agreement Date: August 27, 2024

NAME OF PROJECT: Project No. HW22174 – ERPR-9072(987) (Report #4837)

CR 32, 2349 ft West of CR 95

OWNER: Baldwin County Commission

CONTRACTOR: C. Thornton, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

Increase the following plan quantities:

Unclassified Excavation by 25.52 CY, Borrow Excavation by 76 CY, Cement Mortar Flowable Backfill by 4 CY, Superpave Bituminous Concrete Wearing Surface by 4.53 TN, Loose Riprap Class 2 by 13.17 TN, Loose Riprap Class 3 by 153.44 TN, Filter Blanket by 207.87 SY, Topsoil by 47 CY, Solid Sodding by 20.56 SY, Polyethylene by 333.55 SY, Temporary Coarse Aggregate by 0.13 TN, Solid White Class 1 Type A Traffic Stripe by 171 LF, Broken Yellow Class 1 Type A Traffic Stripe by 15 LF.

Decrease the following plan quantities:

Removing Pipe by 1 LF, Structure Excavation by 11.77 CY, Foundation Backfill by 9 CY, Crushed Aggregate Base Course Type B by 100.34 SY, Superpave Bituminous Concrete Upper Binder Layer by 1.52 TN, Aggregate Surfacing by 16.8 TN, 59" Span 36" Rise Roadway Pipe by 3 LF, Temporary Seeding by 0.82 AC, Temporary Mulching by 0.92 AC, Silt Fence by 490 LF, Silt Fence Removal by 490 LF, Pest Control Treatment by 1 AC, Construction Signs by 0.77 SF

**TOTAL** \$ **20,235.28**

The Original (CONTRACT PRICE) \$ **391,132.60**

Net change by previously authorized Change Orders \$ **0.00**

The (Contract Price) prior to this Change Order was \$ **391,132.60**

The new (Contract Price) will be (increased) by this Change Order \$ **20,235.28**

The new (CONTRACT PRICE) including this CHANGE ORDER will be \$ **411,367.88**

The Original (CONTRACT TIME) **130 working days**

The (CONTRACT TIME) will be (increased) by this Change Order **0 working days**

The new (CONTRACT TIME) including this CHANGE ORDER will be **130 working days**

CONTRACTOR: *C. Thornton, Inc.*

RECOMMENDED: *[Signature]* *JB*

OWNER: \_\_\_\_\_