

CHANGE ORDER

Order No. 2

Date: August 19, 2024

Agreement Date: May 21, 2024

NAME OF PROJECT: Project No. HW22167 – ERPR-9072(974) (Report #4849)
CR 112 4,138 Ft East of Barrineau Park Road

OWNER: Baldwin County Commission

CONTRACTOR: Arrington Curb & Excavation, Inc.

Increase the contract amount by \$5,372.75 to account for the outstanding mobilization balance that was not accounted for on the previous change order dated October 16, 2024.

TOTAL **\$5,372.75**

The Original (CONTRACT PRICE)	\$ 191,138.81
Net change by previously authorized Change Orders	\$ 21,452.98
The (Contract Price) prior to this Change Order was	\$ 212,591.79
The new (Contract Price) will be (increased) by this Change Order	\$ 5,372.75
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$ 217,964.54

The Original (CONTRACT TIME)	125 working days
The (CONTRACT TIME) will be (increased) by this Change Order	0 working days
The new (CONTRACT TIME) including this CHANGE ORDER will be	125 working days

CONTRACTOR: 

RECOMMENDED: 

OWNER: _____