

# CHANGE ORDER

Order No. 1

Date: October 16, 2024

Agreement Date: May 21, 2024

NAME OF PROJECT: Project No. HW22167 – ERPR-9072(974) (Report #4849)

CR 112 4,138 Ft East of Barrineau Park Road

OWNER: Baldwin County Commission

CONTRACTOR: Arrington Curb & Excavation, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

Increase the following plan quantities: Unclassified Excavation by 50.76 CY; Borrow Excavation by 145CY; Crushed Aggregate Base Course, Type B, Plant Mixed, 6" Compacted Thickness by 4.29 SY; Superpave Bituminous Concrete Wearing Surface Layer, Patching ¾" Maximum Aggregate Size Mix, ESAL Range C/D by 0.28 Ton; Superpave Bituminous Concrete Upper Binder Layer, Patching ¾" Maximum Aggregate Size Mix, ESAL Range C/D by 2.2 Ton; Aggregate Surfacing (¾" Down, Crusher Run) by 134.15 Ton; 51" Span, 31" Rise Roadway Pipe (Class 3 R.C.) by 12 LF; Loose Riprap, Class2 by 38.35 Ton; Topsoil by 39 CY; Solid Sodding (Bermuda) by 83.23 SY; Solid Temporary Traffic Stripe by 37 LF; Solid Yellow, Class 2, Type A Traffic Stripe (5" Wide) by 41 LF.

**TOTAL** **\$21,452.98**

The Original (CONTRACT PRICE)	\$ 191,138.81
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Price) prior to this Change Order was	\$ 191,138.81
The new (Contract Price) will be (increased) by this Change Order	\$ 21,452.98
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$ 212,591.79

The Original (CONTRACT TIME)	125 working days
The (CONTRACT TIME) will be (increased) by this Change Order	0 working days
The new (CONTRACT TIME) including this CHANGE ORDER will be	125 working days

CONTRACTOR: 

RECOMMENDED: MS 

OWNER: \_\_\_\_\_