

CHANGE ORDER

Order No. 2

Date: March 16, 2026

Agreement Date: August 6, 2024

NAME OF PROJECT: Project No. HW22026 – Sherman Road Drainage Improvements

OWNER: Baldwin County Commission

CONTRACTOR: McElhenney Construction Company, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

Increase the following plan quantities: Concrete Piling Furnished (14 Inches Square) by 94 LF; Concrete Piling Driven (14 Inches Square) by 94 LF;

TOTAL \$ 15,452.66

The Original (CONTRACT PRICE)	\$ 1,294,544.19
Net change by previously authorized Change Orders	\$ 60,857.17
The (Contract Price) prior to this Change Order was	\$ 1,355,401.36
The new (Contract Price) will be (increased) by this Change Order	\$ 15,452.66
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$ 1,370,854.02

The Original (CONTRACT TIME)	150 working days
The (CONTRACT TIME) will be (increased) by this Change Order	0 working days
The new (CONTRACT TIME) including this CHANGE ORDER will be	150 working days

CONTRACTOR: 

RECOMMENDED: NS  

OWNER: _____