

## CHANGE ORDER

Order No. 2

Date: December 23, 2025

Agreement Date: October 23, 2024

NAME OF PROJECT: Project No. HW22146 – US-98 at Old Foley Road Intersection

### Realignment

OWNER: Baldwin County Commission

CONTRACTOR: Asphalt Services, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

1. Increased pipe length to allow for installation of 6:1 pipe end treatment as required by ALDOT.

<u>ITEM #</u>	<u>ITEM DESCRIPTION</u>	<u>UNIT</u>	<u>UNIT PRICE</u>	<u>QUANTITY</u>	<u>AMOUNT</u>
535A-0B6	30" Side Drain Pipe	LF	\$121.00	16	\$1,936.00
<b>TOTAL</b>					<b>\$1,936.00</b>

The Original (CONTRACT PRICE) \$ **461,310.25**

Net change by previously authorized Change Orders \$ **5,100.00**

The (Contract Price) prior to this Change Order was \$ **466,410.25**

The new (Contract Price) will be (increased) by this Change Order \$ **1,936.00**

The new (CONTRACT PRICE) including this CHANGE ORDER will be \$ **468,346.25**

The Original (CONTRACT TIME) **45 working days**

The (CONTRACT TIME) will be (increased) by this Change Order **0 working days**

The new (CONTRACT TIME) including this CHANGE ORDER will be **45 working days**

CONTRACTOR: 

RECOMMENDED:  

OWNER: \_\_\_\_\_