

CHANGE ORDER

Order No. 1

Date: March 5, 2025

Agreement Date: August 27, 2024

NAME OF PROJECT: **Project No. HW22171 – ERPR-9072(971) (Report #4434)**

CR 83 990 FT South of Woerner Rd.

OWNER: Baldwin County Commission

CONTRACTOR: C. Thornton, Inc.


The following changes are hereby made to the CONTRACT DOCUMENTS:

Increase the following plan quantities: Borrow Excavation (A2 or better) by 292 CY; Borrow Excavation (Underwater Backfill) by 16 CY; Crushed Aggregate Base Course by 275 SY; Superpave Bituminous Concrete Wearing Surface Max. ¾" Aggregate by 41.48 TN; Superpave Bituminous Concrete Upper Binder Layer Max. ¾" Aggregate by 33.31 TN; Culvert Concrete by 5.21 CY; Loose Riprap by 3.66 TN, Filter Blanket by 44.67 SY; Topsoil by 115.20 CY; Solid Sodding by 1,347.45 SY, Silt Fence by 319 LF; Silt Fence Removal by 319 LF; Solid Temporary Traffic Stripe by 251 LF; Solid White, Class 2, Type A Traffic Stripe by 296 LF; Solid Yellow, Class 2, Type A Traffic Stripe by 341 LF; Portable Changeable Message Sign by 1 EA.

TOTAL \$ 56,462.94

The Original (CONTRACT PRICE)	\$ 343,483.90
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Price) prior to this Change Order was	\$ 343,483.90
The new (Contract Price) will be (increased) by this Change Order	\$ 56,462.94
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$ 399,946.84

The Original (CONTRACT TIME)	125 working days
The (CONTRACT TIME) will be (increased) by this Change Order	0 working days
The new (CONTRACT TIME) including this CHANGE ORDER will be	125 working days

CONTRACTOR: 

RECOMMENDED: 

OWNER: _____