

# CHANGE ORDER

Order No. 1

Date: July 1, 2025

Agreement Date: October 23, 2024

NAME OF PROJECT: Project No. HW21179 – Surfside Drive Drainage Improvements

OWNER: Baldwin County Commission

CONTRACTOR: Parten Smith, Inc.

The changes within this document include deletion of inlet 11B and addition of a junction box to be cast in place in the southeast quadrant of the intersection of Fort Morgan Road and Surfside Drive. The new junction box is being constructed to alleviate a conflict in which the utility cannot be relocated due to its configuration in relation to Fort Morgan Road.

**Add Pay Items:**

Item No.	Description	Unit	Unit Price	Quantity	Amount
621A013	Junction Box, Type Special	EA	\$19,510.00	1	\$19,510.00

**Delete Pay Items:**

Item No.	Description	Unit	Unit Price	Quantity	Amount
621C109	Inlets, Type PD	EA	\$5,500	1	\$5,500

**TOTAL \$ 14,010.00**

The Original (CONTRACT PRICE)	\$ 2,700,000.00
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Price) prior to this Change Order was	\$ 2,700,000.00
The new (Contract Price) will be (increased) by this Change Order	\$ 14,010.00
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$ 2,714,010.00

The Original (CONTRACT TIME)	175 working days
The (CONTRACT TIME) will be (increased) by this Change Order	5 working days
The new (CONTRACT TIME) including this CHANGE ORDER will be	180 working days

CONTRACTOR:  B. Elliott White, Sr. PM

RECOMMENDED:  Mark Arena 

OWNER: \_\_\_\_\_