

CHANGE ORDER

Order No. 1

Date: October 16, 2024

Agreement Date: May 21, 2024

NAME OF PROJECT: Project No. HW22168 – ERPR-9072(967) (Report #2818)

CR 112 2,223 Ft West of Barrineau Park Road

OWNER: Baldwin County Commission

CONTRACTOR: Arrington Curb & Excavation, Inc.


The following changes are hereby made to the CONTRACT DOCUMENTS:

Increase the following plan quantities: Unclassified Excavation by 105 CY; Borrow Excavation by 145CY; Crushed Aggregate Base Course, Type B, Plant Mixed, 6" Compacted Thickness by 2.89 SY; Superpave Bituminous Concrete Wearing Surface Layer, Patching 3/4" Maximum Aggregate Size Mix, ESAL Range C/D by 2.03 Ton; Superpave Bituminous Concrete Upper Binder Layer, Patching 3/4" Maximum Aggregate Size Mix, ESAL Range C/D by 1.13 Ton; Aggregate Surfacing (3/4" Down, Crusher Run) by 23.31 Ton; Loose Riprap, Class2 by 5.9 Ton; Topsoil by 5 CY; Solid Sodding (Bermuda) by 125.3 SY; Barricades, Type III by 2 EA.

TOTAL **\$3,785.32**

The Original (CONTRACT PRICE)	\$ 193,250.97
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Price) prior to this Change Order was	\$ 193,250.97
The new (Contract Price) will be (increased) by this Change Order	\$ 3,785.32
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$ 197,036.29

The Original (CONTRACT TIME)	125 working days
The (CONTRACT TIME) will be (increased) by this Change Order	0 working days
The new (CONTRACT TIME) including this CHANGE ORDER will be	125 working days

CONTRACTOR: 

RECOMMENDED: MS 

OWNER: _____