

CHANGE ORDER

Order No. 1

Date: August 19, 2025

Agreement Date: August 27, 2024

NAME OF PROJECT: Project No. HW22172 – ERPR-9072(970) (Report #9605)

CR 32, 2680 ft East of CR 83

OWNER: Baldwin County Commission

CONTRACTOR: C. Thornton, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

Increase the following plan quantities:

Unclassified Excavation by 38.52 CY, Borrow Excavation by 209 CY, Crushed Aggregate Base Course Type B by 34.56 SY, Superpave Bituminous Concrete Wearing Surface Layer by 6.2 TN, Superpave Bituminous Concrete Upper Binder Layer by 7.39 TN, Loose Rip Rap by 10.17 TN, Filter Blanket by 48 SY, Topsoil by 15 CY, Solid Sodding by 336.98 SY, Polyethylene by 377.77 SY, Solid Temporary Traffic Stripe by 55 LF, Broken Temporary Traffic Stripe by 16 LF, Solid White Class 2 Traffic Stripe by 40 LF, Broken Yellow Class 2 Traffic Stripe by 20, Solid Yellow Class 2 Traffic Stripe by 20, Barricades by 2 EA.

Decrease the following plan quantities:

Structure Excavation by 1.15 CY, Foundation Backfill by 31.33 CY, Temporary Seeding by 1 AC, Temporary Mulching by 1 AC, Silt Fence by 107 LF, Silt Fence Removal by 107 LF, Wattle by 80, Pest Control Treatment by 1 AC, Construction Signs by 163.73 SF.

TOTAL \$ **9,602.32**

The Original (CONTRACT PRICE)	\$ 132,075.70
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Price) prior to this Change Order was	\$ 132,075.70
The new (Contract Price) will be (increased) by this Change Order	\$ 9,602.32
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$ 141,678.02

The Original (CONTRACT TIME)	130 working days
The (CONTRACT TIME) will be (increased) by this Change Order	0 working days
The new (CONTRACT TIME) including this CHANGE ORDER will be	130 working days

CONTRACTOR: *Cheryl A. Thornton*

RECOMMENDED: *JB*

OWNER: _____