

CHANGE ORDER

Order No. 1

Date: August 31, 2022

Agreement Date: July 18, 2022

NAME OF PROJECT: Repairs to the Josephine Park Boardwalk Located in Josephine, AL

OWNER: Baldwin County Commission

CONTRACTOR: Harris & Company, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

Increase in project cost for unforeseen damage to outer joist boards on both sides of pier per attached quote.

Increase contract time by 20 days due rain.

TOTAL \$2,680.00

The Original (CONTRACT PRICE)	\$ 26,800.00
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Price) prior to this Change Order was	\$ 26,800.00
The new (Contract Price) will be (increased) by this Change Order	\$ 2,680.00
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$ 29,480.00

The Original (CONTRACT TIME)	30 calendar days
The (CONTRACT TIME) will be (increased) by this Change Order	20 calendar days
The new (CONTRACT TIME) including this CHANGE ORDER will be	50 calendar days

CONTRACTOR: 

RECOMMENDED: 

OWNER: _____

HARRIS & CO.

Harris and Company, LLC.
Robertsdale, Alabama

CUSTOMER:

Baldwin County Commission

DATE:

8-22-2022

SCOPE OF SERVICE

Addon to pier in Josephine Park Boardwalk

Un-seen damage to outer joist boards on both sides of pier have been discovered in the clamo of pier. Chris and madison come and assessed damage and agreed they needed to be replaced for project to be done right.

Also termite and rot damage to 6x6 pilen's (5)

32 additional 2x8x12 joist


5 repairs to 6x6 pilen's

Additional labor + disposal fee

Additional screws, bolts, hardware

total estimate - ~~\$3885.00~~

\$21680.00


HARRIS & CO.

8-22-2022

DATE

CUSTOMER

DATE