

CHANGE ORDER

Order No. 3

Date: January 16, 2019

Agreement Date: September 12, 2018

NAME OF PROJECT: Competitive Bid #WG18-35 – Renovations of Restrooms at the
Baldwin County Satellite Courthouse located in Foley, AL

OWNER: Baldwin County Commission

CONTRACTOR: Highland Wake Construction, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

**ADD: Relocate drain piping under 2 sinks to fall in line with sink drain.
Relocate 2 water heaters to be accessible from the drop ceiling.**

TOTAL **\$ 1,233.00**

The Original (CONTRACT PRICE)	\$110,697.23
Net change by previously authorized Change Orders	\$ 6,290.92
The (Contract Price) prior to this Change Order was	\$116,988.15
The new (Contract Price) will be (increased) by this Change Order	\$ 1,233.00
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$118,221.15

CONTRACTOR: Highland Wake Construction

RECOMMENDED: Kelly Ainsworth

OWNER: _____

Prime Contract Change Order (CO)

Project Information	
Project #	02-2018-05
Title	Competitive Bid #WG18-35 - Renovations of the
Address	201 East Section Avenue
City, State, Zip	Foley, Alabama 36535
Country	United States

Prime Contract Change Order	
CO #	003
Issue Date	16-Jan-2019
Subject	Piping and Water Heater Relocation

Owner/Customer	
Contact	Wanda Gautney
Company	Baldwin County Commission
Address	312 Courthouse Square Suite 15
City, State, Zip	Bay Minette, Alabama 36507
Country	United States
Phone	(251) 937-0264
Fax	(251) 580-2500

Contractor /Prime Contract Company	
Contact	Kelly Ainsworth
Company	Highland Wake Construction, LLC
Address	501 South McKenzie Street Suite 2
City, State, Zip	Foley, AL 36535
Country	United States
Phone	(251) 968-9253
Fax	(251) 968-9254

You are directed to make the following changes to this Contract:

Relocate drain piping under 2 sinks to fall in line with sink drain.
Relocate 2 water heaters to be accessible from the drop ceiling

All other terms and conditions of the Contract Documents shall remain in effect.

Original Contract Price	
Net change by previous Change Orders	\$110,697.24
Contract Amount Prior to this Change	\$6,290.92
Amount of this Change Order	\$116,988.16
Revised Contract Amount, including this Change Order	\$1,233.00
	\$118,221.16

The Contract time due to this Change Order is to be determined at a later date.

Response: ☐ Accept ☐ Do Not Accept

Baldwin County Commission
Company

Highland Wake Construction, LLC
Company

By _____ Date _____

By Kelly Ainsworth Date 1-16-19