

CHANGE ORDER

Order No. 3

Date: January 16, 2019

Agreement Date: September 12, 2018

NAME OF PROJECT: Competitive Bid #WG18-35 – Renovations of Restrooms at the
Baldwin County Satellite Courthouse located in Foley, AL

OWNER: Baldwin County Commission

CONTRACTOR: Highland Wake Construction, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

ADD: Relocate drain piping under 2 sinks to fall in line with sink drain.
Relocate 2 water heaters to be accessible from the drop ceiling.


TOTAL **\$ 1,233.00**

The Original (CONTRACT PRICE)	\$110,697.23
Net change by previously authorized Change Orders	\$ 6,290.92
The (Contract Price) prior to this Change Order was	\$116,988.15
The new (Contract Price) will be (increased) by this Change Order	\$ 1,233.00
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$118,221.15

CONTRACTOR: Highland Wake Construction

RECOMMENDED: Kelly Anderson

OWNER: CC & AL



Prime Contract Change Order (CO)

Project Information	
Project #	02-2018-05
Title	Competitive Bid #WG18-35 - Renovations of the
Address	201 East Section Avenue
City, State, Zip	Foley, Alabama 36535
Country	United States

Prime Contract Change Order	
CO #	003
Issue Date	16-Jan-2019
Subject	Piping and Water Heater Relocation

Owner/Customer	
Contact	Wanda Gaudney
Company	Baldwin County Commission
Address	312 Courthouse Square Suite 15
City, State, Zip	Bay Minette, Alabama 36507
Country	United States
Phone	(251) 937-0264
Fax	(251) 580-2500

Contractor/Prime Contract Company	
Contact	Kelly Ainsworth
Company	Highland Wake Construction, LLC
Address	501 South McKenzie Street Suite 2
City, State, Zip	Foley, AL 36535
Country	United States
Phone	(251) 968-9253
Fax	(251) 968-9254

You are directed to make the following changes to this Contract:

Relocate drain piping under 2 sinks to fall in line with sink drain.
Relocate 2 water heaters to be accessible from the drop ceiling

All other terms and conditions of the Contract Documents shall remain in effect.

Original Contract Price	\$110,697.24
Net change by previous Change Orders	\$6,290.92
Contract Amount Prior to this Change	\$116,988.16
Amount of this Change Order	\$1,233.00
Revised Contract Amount, including this Change Order	\$118,221.16

The Contract time due to this Change Order is to be determined at a later date.

Response: ☐ Accept ☐ Do Not Accept

Baldwin County Commission
Company

By _____ Date _____

Highland Wake Construction, LLC
Company

By Kelly Ainsworth Date 1-16-19