

Change Order No. 001

Date: 1/22/2021

Project Name: Baldwin County 2 Site Add

Customer Name: Baldwin County Commission

Customer Project Mgr: Brian Peacock

**The purpose of this Change Order is to:** *(highlight the key reasons for this Change Order)*

Descope certain site development services, and add MPLS routers and installation services for interzone capability. No change to existing lease equipment list. Net change of \$0 to the overall project.

Contract # **Lease 24671**

Contract Date: 9/20/2019

In accordance with the terms and conditions of the contract identified above between  
[enter customer name] and Motorola Solutions, Inc., the following changes are approved:

**Contract Price Adjustments**

Original Contract Value:	\$986966
Previous Change Order amounts for Change Order numbers <input type="text"/> through <input type="text"/>	\$0
This Change Order:	\$0
New Contract Value:	\$986966

**Completion Date Adjustments**

Original Completion Date:	
Current Completion Date prior to this Change Order:	
New Completion Date:	06/30/2021

**Changes in Equipment:** *(additions, deletions or modifications)* **Include attachments if needed**



ADD:

QTY	NOMENCLATURE	DESCRIPTION	UNIT LIST (USD)	EXT LIST (USD)
2	DSMW3HE06791AA	SAR-8 SHELF V2	840	1680
2	DSMW3HE02784MA	SAR RELEASE 9.0 BASIC OS LICENSE	595	1190
2	DSMW3HE06792EA	FAN MODULE (SAR-8 SHELF V2) EXT TEMP -48VDC	420	840
4	DSMW3HE02774AB	CONTROL SWITCH MODULE V2 (CSMV2) 48V	2450	9800
4	DSMW3HE11473AK	PMC CARD W/ 4 GIG-E SFP BUNDLE (1) 3HE02782AA PMC, (4) SHE11904AA SFP	3780	15120
36	DSMW3HE10823QA	5620 SAM R14 CLASSIC SUITE LICENSE POINT	80	2880
4	DSMW3HE05838AA	250W 120/240V AC POWER CONVERTER	602	2408
4	DSMW3HE05837BA	7705 AC POWER CONVERTER PIGTAIL - O-RING	193	772

TOTAL (LIST):

\$34,690.00

**TOTAL AFTER DISCOUNT:****\$29,487.00****Changes in Services:** *(additions, deletions or modifications)* **Include attachments if needed**

ADD:

**MPLS Installation Services: \$26,897.00**

Delete:

**P25 Civil Installation Services: (\$56,384.00)****Schedule Changes:** *(describe change or N/A)*

Extend contract to June 30, 2021.

**Pricing Changes:** *(describe change or N/A)*

N/A

**Customer Responsibilities:** *(describe change or N/A)*



N/A
-----

<b>Payment Schedule for this Change Order:</b>
--

<i>(describe new payment terms applicable to <u>this</u> change order)</i>
--

N/A
-----

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

**Motorola Solutions,  
Inc.**

**Customer**

By: \_\_\_\_\_

By: \_\_\_\_\_

Printed Name: \_\_\_\_\_

Printed Name: \_\_\_\_\_

Title: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

Reviewed by: \_\_\_\_\_  
Motorola Solutions Project Manager

Date: \_\_\_\_\_