

## CHANGE ORDER

Order No. 1

Date: October 6, 2021

Agreement Date: May 4, 2021

NAME OF PROJECT: Baldwin County Area 100 Highway Maintenance Facility  
Located in Bay Minette, AL

OWNER: Baldwin County Commission

CONTRACTOR: Fitzgerald Construction, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

Increase Construction time by 80 calendar days	no charge
(New construction time is 320 calendar days)	
Change of finish floor elevation:	\$ 1,475.00
Change on Drawings-discrepancy on the Service Pit elevation depth:	\$ 4,469.00
Adding 3-hour Fire Wall:	\$37,188.00

<b>TOTAL</b>	<b>\$43,132.00</b>
--------------	--------------------

The Original (CONTRACT PRICE)	<b>\$2,007,700.00</b>
Net change by previously authorized Change Orders	<b>\$ 0.00</b>
The (Contract Price) prior to this Change Order was	<b>\$2,007,700.00</b>
The new (Contract Price) will be (increased) by this Change Order	<b>\$ 43,132.00</b>
The new (CONTRACT PRICE) including this CHANGE ORDER will be	<b>\$2,050,832.00</b>

The Original (CONTRACT TIME)	<b>240 calendar days</b>
The (CONTRACT TIME) will be (increased) by this Change Order	<b>80 calendar days</b>
The new (CONTRACT TIME) including this CHANGE ORDER will be	<b>320 calendar days</b>

CONTRACTOR: Michael D Fitzgerald  10/13/21

RECOMMENDED: 

OWNER: 