

ALLOWANCE AUTHORIZATION FORM

Project Name: **BCC District Attorney's Office**

Name of Allowance Account: **Contingency Allowance**

Authorization No.: **7**

Date: **7/25/25**

In accordance with Specification Section 01011 – "CONTINGENCY ALLOWANCE", the Contractor, **Rolin Construction, Inc.**, is hereby authorized to proceed with the changes in Work as are described below and is to be paid for the performance of these changes as provided in Specification Section 01011. This Authorization shall become effective when it is signed by the Contractor and the Owner's Representative, and it is understood and agreed that the amount(s) stipulated below constitute full compensation for these changes in Work.

Description of Work under this Authorization: **Credit back to the Contingency Allowance to remove the Cast Stone Band from the south side of the new building, and the Mechanical Yard alcove. Brick veneer will continue up the exterior at these locations in lieu of the Cast Stone.**

Total amount of this Authorization: **\$5,250.00**

Original amount of the Allowance:	\$175,000.00
Net total of Previous Authorizations:	(\$170,523.00)
Previous Remaining Allowance:	\$4,477.00
Total amount of this Authorization:	\$5,250.00
Allowance Remaining after this Authorization:	\$9,727.00

Recommended by:


ARCHITECT

Authorized by:

OWNER'S
REPRESENTATIVE

Accepted by:


CONTRACTOR



PO Box 510
Orange Beach, AL 36561
PH: (251)680-6649

June 19, 2025

RE: Baldwin County DA Office
ATTN: Chase Boyce

Deduct **\$5,250.00** for deleting a portion of cast stone.

Sincerely,

Danny Mathis

WD Masonry