

BALDWIN COUNTY PROBATE RENOVATIONS CONTINGENCY ALLOWANCE AUTHORIZATION FORM

CAA No. 2 (Two)

Date: 9-4-25

The Contractor shall furnish all labor and materials for the revisions to the Contract Documents as follows:

| <u>Item</u> | <u>Description</u> | <u>Amount</u> |
|---|---|---------------------|
| 1. CP #2 | Executive Office Reconfiguring | \$0.0 |
| 2. CP #3 | Monitors and Waiting Room Clerk Changes | \$5,189.00 |
| Contingency Allowance per Bid Documents | | \$100,000.00 |
| Plus/Less previous approved Appliance Allowance Authorization | | \$7,775.00 |
| <u>Less this Contingency Allowance Authorization</u> | | \$5,189.00 |
| Remaining Contingency Allowance Balance | | \$87,036.00 |

The Allowance Authorization Sum referenced above is approved to be funded from the allowance included in the contract sum in accordance with Specification Section 01200- Price and Payment Procedures.

John Randall Wilson

Architect:
John Randall Wilson, Architect

9-4-25

Date

Owner:
Baldwin County Commission
Matthew P. McKenzie, Charman

Date