

# CHANGE ORDER

Order No. 1

Date: June 8, 2026

Agreement Date: May 5, 2026

NAME OF PROJECT: **WG26-18 - Purchase and Installation of One (1) New Boiler for  
Baldwin County Courthouse Located in Bay Minette, Alabama**

OWNER: **Baldwin County Commission**

CONTRACTOR: **JLS International, Inc.**

The following changes are hereby made to the CONTRACT DOCUMENTS:

Cost for rental of crane needed to set boiler due to new security fence that was installed for the Sally Port project after the boiler project was bid.


**TOTAL** **\$1,990.00**

---

The Original (CONTRACT PRICE)	\$	<b>120,690.00</b>
The new (Contract Price) will be (increased) by this Change Order	\$	<b>1,990.00</b>
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$	<b>122,680.00</b>

The Original (CONTRACT TIME)	<b>38 days</b>
The (CONTRACT TIME) will be (increased) by this Change Order	<b>0 days</b>
The new (CONTRACT TIME) including this CHANGE ORDER will be	<b>38 days</b>

CONTRACTOR:  **06/08/26**

RECOMMENDED:  **BCC Director of Facilities Management 6/8/26**

OWNER: \_\_\_\_\_

