

COUNTY PROJECT PROGRESS

BY THE NUMBERS

Overview

The Baldwin County Commission ("Commission") received a total of \$43,360,588 in American Rescue Plan Act (ARPA) State and Local Fiscal Recovery Funds (SLFRF). As of the obligation deadline on December 31, 2024, all funds were successfully obligated.

As the December 31, 2026, expenditure deadline approaches, the Commission has made strong progress toward full investment of these funds.

Key Investment Focus Areas:

Clean Drinking Water

Safer County Roads

Drainage Improvements

Improved Accessibility to County Services

Support for Community Organizations and Emergency Services

County Facility Infrastructure Upgrades

All data current as of March 31, 2026.

Financial Progress Snapshot

\$41,415,791.50 expended

95% of awarded funds

Project Completion Status


41 of 52 total projects are completed.

The remaining 11 projects are more than

75% completed.

Key Investment Areas

● Obligated ● Expended



Water and Sewer Infrastructure

4 projects funded
\$3,777,145.83 obligated
\$3,626,719.74 expended

96% complete

County Facility Upgrades

13 projects funded
\$12,504,213.32 obligated
\$11,238,172.77 expended

90% complete

County Road Improvements

11 projects funded
\$12,652,765.92 obligated
\$12,124,436.06 expended

96% complete

IMPACT SUMMARY

Across all categories, ARPA funding has driven substantial progress in infrastructure, community well-being, and long-term county resilience. With high expenditure rates and strong completion percentages, the county has effectively translated federal relief dollars into meaningful, measurable outcomes.