

ALLOWANCE AUTHORIZATION FORM

Project Name: Mental Health/Juvenile Holding Cells Renovation for Baldwin County Comm.

Name of Allowance Account: Owner's Allowance

Authorization No.: 4

Date: 2-13-26

In accordance with Specification Section 0101 - "BASE BID, ALTERNATES & ALLOWANCES", the Contractor, Tindle Construction, LLC, is hereby authorized to proceed with the changes in Work as are described below and is to be paid for the performance of these changes as provided in Specification Section 0101. This Authorization shall become effective when it is signed by the Contractor and the Owner's Representative, and it is understood and agreed that the amount(s) stipulated below constitute full compensation for these changes in Work.

Description of the Work under this Authorization: Paint eight (8) existing security windows.

Total amount of this Authorization: (\$1,200.00)

Original amount of the Allowance:	\$200,000.00
Net total of Previous Authorizations:	(\$86,023.96)
Previous Remaining Allowance:	\$113,976.04
Total amount of this Authorization:	(\$1,200.00)

X Allowance Remaining after this Authorization \$112,776.04

Recommended by:

Authorized by:

Accepted by:



ARCHITECT

CITY/COUNT/STATE AGENCY



Contractor

Tindle Construction

General Contracting

DATE: 2/4/2026

CONTRACTOR NAME: Tindle Construction, LLC

PROJECT NAME: Mental Health/ Juvenile Holding Cells Renovations

GC JOB NUMBER: 2319GV

REFERENCE CHANGE OF PROPOSAL REQUEST NUMBER: 12

ARCHITECT NAME:
PH&J

INITIATED BY:
OWNER/ARCHITECT x
GC
SUBCONTRACTOR

BRIEF DESCRIPTION OF PROPOSED CHANGE:

Paint 8 exterior security windows

ITEM DESCRIPTION	QUANTITY	UNIT COST	SUBCONTRACTOR	MAN HOURS	HOURLY RATE	LABOR	EQUIPMENT
Paint 8 exterior security windows	1	1200	\$1,200.00			\$0.00	
			\$0.00			\$0.00	
			\$0.00			\$0.00	
			\$0.00			\$0.00	
			\$0.00			\$0.00	
			\$0.00			\$0.00	
			\$0.00			\$0.00	
			\$0.00			\$0.00	

SUBCONTRACTOR:	\$1,200.00
LABOR:	\$0.00
EQUIPMENT:	\$0.00
SUBTOTAL: (DIRECT COST)	\$1,200.00
OVERHEAD&PROFIT:	\$ -
SALES/USE TAX:	\$0.00
TOTAL COST CHANGE:	\$1,200.00
ADD DEDUCT x	

Willard Rogers Painting Contractors, Inc.

6386 Three Notch Road
Mobile, AL 36619
251.661.9412 (Phone)
251.660.1701 (Fax)

Quote

To: Brent

David Tebor

Firm: Tindle Construction

Pages: 1

Fax:

Date: 02/03/26

Re: C/O Request Bay Minette Security Windows

Urgent

For Review

Please Comment

Please Reply

Please Recycle

Brent,

The following is a change order request for 8 security windows on the Bay Minette project.
Price includes labor and material. \$1,200.00

David Tebor

Willard Rogers Painting