

# CHANGE ORDER

Order No. 1

Date: May 17, 2022

Agreement Date: January 11, 2022

NAME OF PROJECT: Bid #WG22-09 – Purchase & Installation of One (1) New  
200 kW Natural Gas Generator for the Baldwin County Annex  
IV Building Located in Bay Minette, AL

OWNER: Baldwin County Commission

CONTRACTOR: Weaver Electric, Inc.


The following changes are hereby made to the CONTRACT DOCUMENTS:

Add a Remote Annunciator to the Generator \$4,667.00

**TOTAL \$4,667.00**

The Original (CONTRACT PRICE) \$ 99,200.00  
Net change by previously authorized Change Orders \$ -0-  
The (Contract Price) prior to this Change Order was 99,200.00  
The new (Contract Price) will be (increased) by this Change Order \$ 4,667.00  
The new (CONTRACT PRICE) including this CHANGE ORDER will be \$ 103,867.00

The Original (CONTRACT TIME) 115 calendar days  
The (CONTRACT TIME) will be (increased) by this Change Order 15 calendar days  
The new (CONTRACT TIME) including this CHANGE ORDER will be 130 calendar days

CONTRACTOR:  JEREMY HOLLAND VICE PRES.

RECOMMENDED:  Adam Scarborough

OWNER: \_\_\_\_\_



TO: BALDWIN COUNTY PURCHASING DEPARTMENT  
FROM: WEAVER ELECTRIC INC.  
DATE: 5/17/ 2022  
RE: BALDWIN COUNTY AL – ANNEX IV BUILDING GENERATOR  
BID PACKAGE WG22-09

**We are pleased to offer the following pricing to provide a remote annunciator for the New Annex IV Generator including Annunciator, Programming, Labor, Travel and Freight**

**BID AMOUNT            \$ 4,667.00**

**Inclusions**

- Annunciator
- Programming
- Labor
- Travel
- Freight

**Exclusions/ Clarifications**

- Excludes Sales Tax
- Excludes Permit Fees
- Pricing good for 30 days
- No Overtime has been included in our proposal

Sincerely,  
**Weaver Electric, Inc.**

Scott Smith  
Estimator  
scottsmith@weaverelectric.us