

# CHANGE ORDER

Order No. 1

Date: 6/30/2021

Agreement Date: May 27, 2021

NAME OF PROJECT: Quotes for Repairs to the Josephine Park Fishing Pier located  
in Josephine, Alabama

OWNER: Baldwin County Commission

CONTRACTOR: Blade Construction, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

Add 240 stainless steel lag bolts to replace the rusted and almost worn through galvanized lag bolts in pilings underneath the pier decking.

**TOTAL** **\$ 4,800.00**

---

The Original (CONTRACT PRICE)	\$ 16,156.00
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Price) prior to this Change Order was	\$ 16,156.00
The new (Contract Price) will be (decreased) by this Change Order	\$ 4,800.00
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$ 20,956.00

CONTRACTOR: Colin Uter

RECOMMENDED: Madison Steele

OWNER: \_\_\_\_\_