

# ECO|RESTORE

Environmental Contractors

April 8, 2025

N. Tucker Stuart, P.E., Operations Manager  
Baldwin County Highway Department  
22070 Hwy 59  
Robertsdale, AL 36567

Dear Mr. Stuart:

Please treat this letter as ECO|RESTORE's (ER) official request to have the contract dated September 5, 2023 for Land management and Herbicide Application at the Baldwin County Mitigation Area (Competitive Bid #WG23-30A) extended for a period of twelve months to May 1, 2026. Circumstances beyond our control such as weather conditions and the lack of adequate labor and other necessary professional services availability, as well as the required availability and capacity at timber mills required to perform some of the restoration, prevented ER from completing all of the work desired by the County during the initial Contract term. We believe that these conditions will be more favorable in the coming months and a twelve month extension will allow us to complete the full scope of activities outlined in the Contract.

Thank you for your consideration in this matter and we look forward to successfully completing the land management work at Baldwin County's mitigation site. If you have questions, please do not hesitate to reach out. As always, we remain

Very truly yours,  
ECO|RESTORE, LLC

A handwritten signature in blue ink, appearing to be 'B. Pike', with a long horizontal flourish extending to the right.

Brandon A. Pike