

SUPPLEMENTAL AGREEMENT NO. 2

BETWEEN

Baldwin County Commission

AND

THE STATE OF ALABAMA

RELATIVE TO

A PASS THROUGH OF FEDERAL FUNDS

FOR

**AN URBANIZED AREA PUBLIC TRANSPORTATION PROJECT FOR THE
Eastern Shore URBANIZED AREA**

IN

Baldwin County

Project No. UPT-319 CDFA No. 20.507

Fiscal Years 2023 - 2026

SUPPLEMENTAL AGREEMENT NO. 2

Between

Baldwin County Commission

And

THE STATE OF ALABAMA

**Relative to a Pass Through of Federal Funds for an Urbanized Area
Transportation Project providing for General Public Transportation in the Eastern
Shore Urbanized Area in Baldwin County.**

Supplemental Agreement NO. 2

This **SUPPLEMENTAL AGREEMENT** is made and entered into by and between the State of Alabama acting by and through the Department of Transportation, Party of the First Part, hereinafter referred to as **STATE**; and **Baldwin County Commission**, Party of the Second Part, hereinafter referred to as **Baldwin County Commission**.

WHEREAS the Parties previously entered into an **AGREEMENT** dated 8/31/2022, This **SUPPLEMENTAL AGREEMENT** will provide an extension for the Time of Performance, Paragraph 2 A of the **AGREEMENT**. The original Termination date in the Time of Performance as stated in the original **AGREEMENT** shall be extended to 9/30/2026.

IN WITNESS WHEREOF, the parties hereto have caused this **SUPPLEMENTAL AGREEMENT** to be executed by those officers, officials and persons thereunto duly authorized, and the **SUPPLEMENTAL AGREEMENT** is deemed to be dated and to be effective on the date stated hereinafter as the date of its approval by the Transportation Director.

All other and remaining terms and conditions of the **ORIGINAL AGREEMENT** dated 8/31/2022, shall remain the same.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement by those officers and officials duly authorized to execute same, and the Agreement is deemed to be dated and to be effective on the date hereinafter stated as the date of its approval by the Governor of Alabama.

ATTEST:

Baldwin County Commission

By: _____

By: _____

Title: _____

Title: _____

This Agreement has been legally reviewed and approved as to form and content

**Legal Counsel for
Alabama Department of Transportation**

RECOMMENDED FOR APPROVAL:

**Bradley B. Lindsey, P.E.
State Local Transportation Engineer**

**Edward N. Austin, P.E.
Chief Engineer
Alabama Department of Transportation**

**State of Alabama, acting by
and through the Alabama
Department of Transportation**

**The foregoing Agreement is hereby
executed in the name of the State of
Alabama and signed by the Governor on
the ____ day of _____, 20 ____.**

**John R. Cooper
Transportation Director**

**Kay Ivey
Governor, State of Alabama**