

CHANGE ORDER

Order No. 2

Date: May 23, 2022

Agreement Date: May 25, 2021

NAME OF PROJECT: Baldwin County Intracoastal Waterway Boat Launch G, D, B & Pav
e, Boat Launch, Restrooms, and Site Amenities

OWNER: Baldwin County Commission

CONTRACTOR: McElhenney Construction Company, LLC


The following changes are hereby made to the CONTRACT DOCUMENTS:


For HW20031000 Baldwin County Intracoastal Waterway Boat Launch:

Construction of ramp revisions recommended by the design engineer	\$625,219.74
TOTAL	\$625,219.74

The Original (CONTRACT PRICE)	\$ 9,391,988.00
Net change by previously authorized Change Orders	\$ 58,775.00
The (Contract Price) prior to this Change Order was	\$ 9,450,763.00
The new (Contract Price) will be (increased) by this Change Order	\$ 625,219.74
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$10,075,982.74

CONTRACTOR: McElhenney Construction Co., LLC

RECOMMENDED:  5/23/22

OWNER: 



McElhenney Construction

3835 Gordon John Drive

Mobile AL 36693

Contact: Josh Meek

Phone: 251-402-2869

Fax:

Quote To:

Baldwin County

Job Name:

Boat Launch Repair

Phone:

Date of Plans:

Fax:

Revision Date:

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT
10	Timber Pile Removal	60.00	EA	1,000.00	60,000.00
20	Timber Pile Install	60.00	EA	1,000.00	60,000.00
30	Finger Peir Removal	1.00	EA	25,000.00	25,000.00
40	Courtesy Dock Removal	1.00	EA	25,000.00	25,000.00
50	Dive Team Layout / Concrete Install	5.00	DAY	4,200.00	21,000.00
60	Underwater Concrete Material	40.00	CY	200.00	8,000.00
70	Line Pump	2.00	DAY	1,000.00	2,000.00
80	Dive Team Concrete Cutting	10.00	DAY	5,800.00	58,000.00
90	IDS Concrete Cutting	10.00	DAY	2,800.00	28,000.00
100	Timber Mat Rental	1.00	LS	20,000.00	20,000.00
110	Rebuild Courtesy Docks	2,147.00	SF	81.00	173,907.00
120	Labor and Equipment	1.00	LS	50,000.00	50,000.00
130	Install RubRails	620.00	LF	30.00	18,600.00
150	Additional Concrete Work @ Ramps	1.00	LS	8,000.00	8,000.00
160	EXCESS EXCAVATION	293.00	CY	10.29	3,014.97
170	CRUSHED AGG BASE 6" THICK	244.00	SY	27.07	6,605.08
180	CRUSHED AGG BASE 8" THICK	461.00	SY	33.01	15,217.61
190	TACK COAT	109.00	GAL	7.50	817.50
200	PLANING EXISTING PAVEMENT	1,435.00	SY	7.10	10,188.50
210	SUPERPAVE BITUMINOUS CONCRETE WEARING SURFACE	100.00	TON	151.11	15,111.00
220	SUPERPAVE BITUMINOUS CONCRETE UPPER BINDER LAYER	26.00	TON	151.11	3,928.86
230	LOOSE RIPRAP CLASS 1	40.00	TON	83.24	3,329.60
240	CONCRETE CURB TYPE B	40.00	LF	27.76	1,110.40
250	WOOD FENCE 4' TALL SPLIT RAIL	32.00	LF	75.00	2,400.00
260	SEEDING	1.00	ACRE	1,505.28	1,505.28
270	MULCHING	1.00	ACRE	916.94	916.94
280	SOLID WHITE CLASS 2	2,050.00	LF	1.74	3,567.00

GRAND TOTAL

\$625,219.74