

# CHANGE ORDER

Order No. 1

Date: October 9, 2018

Agreement Date: September 12, 2018

NAME OF PROJECT: **Competitive Bid #WG18-35 – Renovations of Restrooms at the  
Baldwin County Satellite Courthouse located in Foley, AL**

OWNER: **Baldwin County Commission**

CONTRACTOR: **Highland Wake Construction, LLC**

The following changes are hereby made to the CONTRACT DOCUMENTS:

**ADD: Replace all 11 rusted out floor drains**  
**Chip out existing concrete up to 1 foot in area to access the old drain**  
**Replace existing metal drain with new PVC**  
**Replace existing metal drain cover with new brass cover**  
**Repair floor as needed to install new tile**

**TOTAL                      \$ 5,544.00**

---

The Original (CONTRACT PRICE)	<b>\$110,697.23</b>
Net change by previously authorized Change Orders	<b>\$ 0.00</b>
The (Contract Price) prior to this Change Order was	<b>\$110,697.23</b>
The new (Contract Price) will be (increased) by this Change Order	<b>\$ 5,544.00</b>
The new (CONTRACT PRICE) including this CHANGE ORDER will be	<b>\$116,241.23</b>

CONTRACTOR: **Highland Group - Highland Wake Construction**

RECOMMENDED:  **Sr. Project Manager**

OWNER: \_\_\_\_\_