

CHANGE ORDER

Order No. 1

Date: October 9, 2018

Agreement Date: September 12, 2018

NAME OF PROJECT: Competitive Bid #WG18-35 – Renovations of Restrooms at the
Baldwin County Satellite Courthouse located in Foley, AL

OWNER: Baldwin County Commission

CONTRACTOR: Highland Wake Construction, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

ADD: Replace all 11 rusted out floor drains
Chip out existing concrete up to 1 foot in area to access the old drain
Replace existing metal drain with new PVC
Replace existing metal drain cover with new brass cover
Repair floor as needed to install new tile

TOTAL **\$ 5,544.00**

The Original (CONTRACT PRICE)	\$110,697.23
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Price) prior to this Change Order was	\$110,697.23
The new (Contract Price) will be (increased) by this Change Order	\$ 5,544.00
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$116,241.23

CONTRACTOR: Highland Group - Highland Wake Construction

RECOMMENDED: Kelly Chinnawatt Sr. Project Manager

OWNER: Frank Burt

