

CHANGE ORDER

Order No. 2

Date: October 31, 2018

Agreement Date: September 12, 2018

NAME OF PROJECT: Competitive Bid #WG18-35 – Renovations of Restrooms at the
Baldwin County Satellite Courthouse located in Foley, AL

OWNER: Baldwin County Commission

CONTRACTOR: Highland Wake Construction, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

ADD: Adult Probation – Women's Restroom – Install 2 isolation water valves, 1 for each toilet.
Commission Office – Water Heater – Install point of use water heater

TOTAL \$ 746.92

The Original (CONTRACT PRICE)	\$110,697.23
Net change by previously authorized Change Orders	\$ 5,544.00
The (Contract Price) prior to this Change Order was	\$116,241.23
The new (Contract Price) will be (increased) by this Change Order	\$ 746.92
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$116,988.15

CONTRACTOR: Kelly Nisgum LLC

RECOMMENDED: Matthew L. Jones

OWNER: Cent. Ad.

