

## CHANGE ORDER

Order No. 1

Date: October 29, 2019

Agreement Date: January 15, 2019

NAME OF PROJECT: Competitive Bid #WG19-04 – Labor & Incidental Materials for  
Roof Replacement at the Baldwin County Sheriff's Investigation  
Building Located in Robertsdale, AL

OWNER: Baldwin County Commission

CONTRACTOR: Carter's Contracting Services, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

**ADD:** Additional work for structural modifications to the existing building that were required to install the new metal roof per code and warranty requirements.

**TOTAL** **\$16,001.36**

---

The Original (CONTRACT PRICE)	\$160,667.90
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Price) prior to this Change Order was	\$160,667.90
The new (Contract Price) will be (increased) by this Change Order	\$ 16,001.36
The new (CONTRACT PRICE) including this CHANGE ORDER will be	\$176,669.26

CONTRACTOR: Martha E. Carter

RECOMMENDED: James H. Rous

OWNER: \_\_\_\_\_

# CARTER'S CONTRACTING

PROJECT NAME: **ROBERTSDALE SHERRIFS OFFICE**

CONTRACT NUMBER: WG19-04

LOCATION: **BALDWIN COUNTY**

BID DATE: 7/5/19

EST. #:

REVISION #:

PREP. BY: **JJ JOHNSON**

DESCRIPTION		SCOPE	ITEM NO.	BID QUANTITY		MATERIAL		LABOR		EQUIPMENT	SUB-CONTRACT			
				QUANTITY	UNIT	UNIT PRICE	TOTAL	UNIT PRICE	TOTAL	UNIT PRICE	TOTAL	UNIT PRICE	TOTAL	TOTAL COST
DIRECT	16 GAUGE MTLs													
DIRECT	DIRECT	VALLEY PLATE	1	1	EA	1,300.00	1,300.00							1,300.00
	DIRECT	RAKE PLATE	2	1	EA	1,475.00	1,475.00							1,475.00
	DIRECT	EAVE PLATE	3	1	EA	800.00	800.00							800.00
	DIRECT	RIDGE PLATE	4	1	EA	800.00	800.00	750.00	750.00			750.00	750.00	2,300.00
	DIRECT	VALLEY ANGLE	5	1	EA	975.00	975.00	750.00	750.00			750.00	750.00	2,475.00
DIRECT	DIRECT	TRAILER RENTAL	7	8	DAYS					150.00	1,200.00			1,200.00
DIRECT	PRIME CONTRACTOR													
DIRECT		PROJECT MGR	9	8	DAYS			75.00	600.00					600.00
DIRECT		SUPERINTENDENT	10	8	DAYS			150.00	1,200.00					1,200.00

Column Totals 5,350.00 3,300.00 1,200.00 1,500.00 11,350.00

Subtotal **11350.00**

TAX ON MATERIAL 9% 468.13

LABOR BURDEN 39% 1287.00

Subtotal **13105.13**

OVERHEAD 11% 1441.56

Subtotal 14546.69

PROFIT 10% 1454.67

Subtotal 16001.36

BOND 0% 0.00

**TOTAL \$ 16,001.36**