CHANGE ORDER

	Order No1					
	Date:March 9, 2020					
	Agreement Date: February 26, 2020					
NAME OF PROJECT	: Competitive Bid #WG20-09 - Purchase and Installation of One (1)					
	New 80 Ton Air-Cooled Chiller Unit for the Baldwin County					
	Satellite Courthouse Located in Foley, AL					
OWNER:	Baldwin County Commission					
	Lower Alabama Heating, Cooling & Refrigeration, LLC					
The following changes are hereby made to the CONTRACT DOCUMENTS:						
ADD: Salt Resistant Coating on Coils for Chiller						
Albert Suit Resiseum						
ADD. Bate Resistant	TOTAL \$ 3,121.80					
	TOTAL \$ 3,121.80					
The Original (CONT)	TOTAL \$ 3,121.80 RACT PRICE) \$ 71,000.00					
The Original (CONT)	TOTAL \$ 3,121.80 RACT PRICE) \$ 71,000.00 usly authorized Change Orders \$ 0.00					
The Original (CONT) Net change by previo The (Contract Price) The new (Contract Pr	TOTAL \$ 3,121.80 RACT PRICE) \$ 71,000.00 usly authorized Change Orders \$ 0.00 prior to this Change Order was \$ 71,000.00 ice) will be (increased) by this Change Order \$ 3,121.80					
The Original (CONT) Net change by previo The (Contract Price) The new (Contract Pr	RACT PRICE) usly authorized Change Orders prior to this Change Order was \$ 3,121.80 \$ 71,000.00 \$ 0.00 \$ 71,000.00					
The Original (CONT) Net change by previo The (Contract Price) The new (Contract Price) The new (CONTRAC)	TOTAL \$ 3,121.80 RACT PRICE) \$ 71,000.00 usly authorized Change Orders \$ 0.00 prior to this Change Order was \$ 71,000.00 ice) will be (increased) by this Change Order \$ 3,121.80					
The Original (CONT) Net change by previo The (Contract Price) The new (Contract Pr	TOTAL \$ 3,121.80 RACT PRICE) \$ 71,000.00 usly authorized Change Orders \$ 0.00 prior to this Change Order was \$ 71,000.00 ice) will be (increased) by this Change Order \$ 3,121.80					
The Original (CONT) Net change by previo The (Contract Price) The new (Contract Price) The new (CONTRAC)	RACT PRICE) usly authorized Change Orders prior to this Change Order was ice) will be (increased) by this Change Order T PRICE) including this CHANGE ORDER will be 74,121.80					

Lower Alabama Heating, Cooling, and Refrigeration

P.O. Box 1175 Chatom, AL 36518 +251 5898562

justin@loweralabamahvac.com



Estimate

ADDRESS

Baldwin County Purchasing

Department

257 Hand Avenue

Bay Minette, Alabama

36507

ESTIMATE # 1447

DATE 03/09/2020

UNIT/APT.

Foley Satellite Courthouse

DATE	ACTIVITY	QTY	RATE	AMOUNT
	Sales Add salt resistant coating for Chiller install PO# 185616 OP	1	3,121.80	3,121.80

TOTAL

\$3,121.80

Accepted By

Accepted Date