



Baldwin County Commission

Legislation Text

File #: 20-0183, Version: 1

Meeting Type: BCC Regular Meeting

Meeting Date: 11/19/2019

Item Status: New

From: Wanda Gautney, Purchasing Director/Junius Long, Building Facilities Coordinator

Submitted by: Wanda Gautney, Purchasing Director

ITEM TITLE

Competitive Bid #WG19-04 - Labor and Incidental Materials for Roof Replacement at the Baldwin County Sheriff's Investigation Building Located in Robertsedale, Alabama

STAFF RECOMMENDATION

Approve Change Order No. 1 in the amount of \$16,001.36 with Carter's Contracting Services, Inc. for the Labor and Incidental Materials for Roof Replacement at the Baldwin County Sheriff's Investigation Building located in Robertsedale, Alabama and authorize the Chairman to execute the Change Order.

BACKGROUND INFORMATION

Previous Commission action/date:

11/06/2018 meeting: 1) Approved the specifications and authorized the Purchasing Director to place a competitive bid for the labor and incidental materials for the roof replacement at the Baldwin County Sheriff's Investigation Building located in Robertsedale, AL; and 2) Further, authorized the Chairman/Purchasing Division Commissioner for the Baldwin County Commission to approve any necessary addendums or clarifications if required after the bid is advertised; and 3) Approved and authorized the Purchasing Director to issue a Purchase Order to Garland Company, Inc., in the amount of \$71,325.00 but not to exceed \$72,000.00 for the roofing materials which is being purchased off the U. S. Communities Contract.

12/18/2018 meeting: 1) Accepted the request from Porter Roofing Contractors, Inc., to withdraw their bid for the labor and incidental materials for the roof replacement at the Baldwin County Sheriff's Investigation Building located in Robertsedale, Alabama due to a mathematical error and return their bid bond per Code Section 39-2-11 (d) of the Alabama Public Works Law; and 2) Awarded the bid to the next lowest bidder, Carter's Contracting Services, Inc., as per the attached Award Listing and authorized the Chairman to execute the Contract. (Contract shall commence immediately upon the same date as its full execution and shall terminate upon either the expiration of no more than ninety (90) days after the notice to proceed is given.

Background: The Building Facilities Coordinator, Junius Long, is submitting for Commission approval, Change Order No. 1 in the amount of \$16,001.36 for the additional work for structural modifications to the existing building that were required to install the new metal roof per code and warranty requirements. The original construction cost including materials was \$227,518.31. Including Change Order No. 1, the new construction cost will be \$243,519.67.

FINANCIAL IMPACT

Total cost of recommendation: \$16,001.36

Budget line item(s) to be used: 51555.5524.304001

If this is not a budgeted expenditure, does the recommendation create a need for funding?
N/A

LEGAL IMPACT

Is legal review necessary for this staff recommendation and related documents?
N/A

Reviewed/approved by: N/A

Additional comments: N/A

ADVERTISING REQUIREMENTS

Is advertising required for this recommendation? N/A

If the proof of publication affidavit is not attached, list the reason: N/A

FOLLOW UP IMPLEMENTATION

For time-sensitive follow up, select deadline date for follow up: 11/19/2019

Individual(s) responsible for follow up: Wanda Gautney, Purchasing Director

Action required (list contact persons/addresses if documents are to be mailed or emailed):
Letter to Contractor

Additional instructions/notes: N/A