



Baldwin County Commission

Legislation Details (With Text)

File #: 21-1041 **Version:** 1

Type: Consent **Status:** Passed

File created: 6/30/2021 **In control:** Baldwin County Commission Regular

On agenda: 7/6/2021 **Final action:** 7/6/2021

Title: Quotes for Repairs to the Josephine Park Fishing Pier located in Josephine, Alabama, for the Baldwin County Commission

Indexes:

Attachments: 1. Change Order No. 1, 2. Quote Blade Construction 6.30.21

Date	Ver.	Action By	Action	Result
7/6/2021	1	Baldwin County Commission Regular	Approved	

Meeting Type: BCC Regular Meeting

Meeting Date: 7/6/2021

Item Status: New

From: Wanda Gautney, Purchasing Director/Madison Steele, Parks Supervisor

Submitted by: Wanda Gautney, Purchasing Director

ITEM TITLE

Quotes for Repairs to the Josephine Park Fishing Pier located in Josephine, Alabama, for the Baldwin County Commission

STAFF RECOMMENDATION

Approve Change Order #1 for repairs to the Josephine Park fishing pier located in Josephine, Alabama, with **Blade Construction, LLC in the amount of \$4,800.00** and authorize the Chairman to execute the Change Order.

BACKGROUND INFORMATION

Previous Commission action/date:

05/04/2021 meeting: Awarded the quote for repairs to the Josephine Park fishing pier located in Josephine, Alabama, to Blade Construction, LLC in the amount of \$16,156.00 and authorized the Chairman to execute the Public Works Contract and the Certificate of Compliance.

Background: The Parks Department is submitting to the Commission for approval Change Order #1 for repairs to the Josephine Park fishing pier located in Josephine, Alabama, which was damaged during Hurricane Sally. It was discovered during the pier repairs that the galvanized lag bolts in the pilings underneath the pier decking are rusted and almost worn through. The contractor, Blade Construction, submitted a quote of \$4,800.00 to replace the 240 lag bolts with stainless steel bolts while they are repairing the fishing pier. The original contract cost was \$16,156.00. Total cost of this project including the Change Order #1 will be \$20,956.00.

FINANCIAL IMPACT

Total cost of recommendation: \$4,800.00

Budget line item(s) to be used: 14457200.55901

If this is not a budgeted expenditure, does the recommendation create a need for funding?
N/A

LEGAL IMPACT

Is legal review necessary for this staff recommendation and related documents?
N/A

Reviewed/approved by: N/A

Additional comments: N/A

ADVERTISING REQUIREMENTS

Is advertising required for this recommendation? N/A

If the proof of publication affidavit is not attached, list the reason: N/A

FOLLOW UP IMPLEMENTATION

For time-sensitive follow up, select deadline date for follow up: 07/06/2021

Individual(s) responsible for follow up: Wanda Gautney, Purchasing Director

Action required (list contact persons/addresses if documents are to be mailed or emailed):
Letter to Vendor

Additional instructions/notes: N/A