CHANGE ORDER

Order No. 1

Date: November 16, 2020

Agreement Date: July 21, 2020

NAME OF PROJECT: **Competitive Bid #WG20-31 – Purchase & Installation of Two (2) 40 ft. X 50 ft. Metal Buildings to be located in Loxley, AL and Little River, AL for S.A.I.L. Centers for the Baldwin County Commission**

OWNER: **Baldwin County Commission**

CONTRACTOR: **J. Smith Contractors, LLC**

The following changes are hereby made to the CONTRACT DOCUMENTS:

Additional Dirt required for site work for Building #2, Little River

TOTAL **$4.990.00**

The Original (CONTRACT PRICE)	$	83,463.45
Net change by previously authorized Change Orders	$	0.00
The (Contract Price) prior to this Change Order was	$	83,463.45
The new (Contract Price) will be (decreased) by this Change Order	$	4,990.00
The new (CONTRACT PRICE) including this CHANGE ORDER will be	$	88,453.45

CONTRACTOR: _____ 11/16/2020

RECOMMENDED: _____

OWNER: _____

J SMITH CONTRACTORS, LLC
7113 Hwy 45
Eight Mile, AL 36613
251-307-5939
GCL #52931
Email: jsmithcontractors@yahoo.com

QUOTE

Date: 11/11/2020

CUSTOMER NAME: Baldwin County Commission
Building #2 Little River J20-036

Description: Additional Dirt required for site work	$4,990.00

TOTAL: $4,990.00

J Smith Contractors, LLC